
 

LAR Contract 1  
 

Mobilize 
April — May 2022 

 
Construction  

May — November 2022 

 
LAR Contract 2 

 

Mobilize 
May 2022 

 
Construction 
(Season 1) 

June — November 2022 

 
Additional information regarding 
our ongoing project can be found 

on our project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

Project Webpage: 
www.sacleveeupgrades.com   

 
Contact Information: 

For questions or concerns, contact 
Public Affairs: 916-557-5100  

spk-pao@usace.army.mil 
 

Project Map: 
(Click to enlarge) 

June 2022 

Question of the Month 

Information Resources:  

Is the levee trail open between Sacramento State and Glenn Hall Park?  
 
The levee trail between the Guy West Bridge at Sacramento State University and Glenn Hall Park/Paradise Beach will 
be temporarily closed from May through November 2022 as construction crews complete levee improvements. The 
approved detour can be found here.  

Highlights (last 30+ days) 

Contract 1 (Site 2-1) 

Mobilization completed with setup of a staging area at Paradise Beach, 
required storm water protection fencing, exclusion fencing and a 
construction entrance through Glenn Hall Park.  Directional and interpretive 
signage was installed to facilitate public access to Paradise Beach and 
Facilities at Glenn Hall Park. 

A vibration monitoring system was installed and baseline measurements 
were taken for residence adjacent to the levee along Sandburg drive. 

Construction began with stripping and grubbing of remaining vegetation 
from the construction footprint.  Excavation began on Paradise Beach for 
installation of Erosion protection features. 

Contract 2 (Site 2-3, Season 1) 

Mobilization to site 2-3 began.   

Looking Ahead (next 30+ days) 
Current Activity - What can I expect? 

Work hours (both contracts):  
Monday-Saturday from 7 a.m. to 6 p.m. and Sunday 9 a.m. to 6 p.m.  

 

Contract 1 (Site 2-1) 

Stripping and grubbing will continue upstream from Paradise Beach toward 
H street.  Excavation at paradise beach will continue followed by installation 
of bedding material and riprap. 

For homeowners who requested them, pre-construction surveys will be 
conducted for residences along Sandburg drive. 

Water trucks and street sweepers will be working to keep down the dust and 
remove any debris from the neighborhood. 

Access to all facilities at Glenn Hall park and access to Paradise Beach will 
be maintained.  Levee top access between Glenn Hall Park and H street will 
closed throughout the construction period.  Look for directional signage for 
alternate routes. 

 

Contract 2 (Site 2-3, Season 1) 

Mobilization will continue into June establishing staging areas at the campus 
commons golf course parking lot (parking lot will be closed) and within the 
golf course. Construction exclusion fencing will be erected around the 
construction footprint. Stripping and grubbing will begin followed by 
excavation along the channel bank for erosion protection installation. 

When construction begins, fishing access will be restricted in the area golf 
course. 

Bike and pedestrian traffic will be rerouted onto the levee top through the 
campus commons golf course area to accommodate haul routes.  Flaggers 
will be present where haul traffic crosses the levee crown at the campus 
commons golf course parking lot. See posted signs for details. 

Caution: Construction exclusion fencing is provided for public safety.  
Please respect established exclusion zones for your own safety. 
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